SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 10:58 AM
Client Name: CalTrans

&Gftrans
Daily Diary Report by Bid Iltem

Contract No.:  04-0120F4

Diary #: 459 Const Calendar Day: 829 Date: 16-Dec-2011  Friday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Bruce, Matt Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  07:00am 04:30 pm Break: 00:30 Over Time: 01:00
Federal ID:
Location:
Reviewer: Mathur, Lalit Approved Date: Status: Submit
Weather
Temperature 7 AM 40-50 12PM 50- 60 4PM 40 - 50
Precipitation 0.00" Condition Partly cloudy w/moderate winds

Working Day [ ] If no, explain:

Di ary: Dispute
Work description.

[]

- Attended an informal field meeting at 7:30am with ABF engineer Zach Lauria and survey party chief
Dave Adams. The intent of the meeting was to discuss the particulars of surveying the first cable strand as
it relates to the adjusting operation. Roman Granados and the three Alta Vista surveying consultants were
present for the meeting.
- The following is the hours worked by the Alta Vista consultants today:

Dave Garrett (survey party chief) = 4hrs

Chris Ferrucci (instrumentman) = 8hrs

Erol Schaller (rodman) = 8hrs
- All three Alta Vista surveying consultants Dave Garrett, Chris Ferrucci, and Erol Schaller received the
catwalk training from ABF engineer Adam Roebuck at 6:30am.
- Went to the Port of Oakland Calibration Baseline with Chris and Erol to check their Trimble and my
Nikon total stations. Set-up on the OM control point and shot to 150M, 430M and 1000M control points
with their Seco glass, my Seco glass, and the SMR (point 430M only). The second set-up was on control
point 430M shooting to the 1000M control point. Both their Seco glass and mine was used for
comparisson. The exercise confirmed that the EDM for both total stations is adequately suited to measure
accurate distances.The measurements on the tracking mode on their Trimble total station was not different
than the standard mode. This function was tested since Chris plans to use the tracking feature from a
remote distance (not near the total station) on the catwalks for surveying the first cable strand.
- Gave Dave and Chris some additional documents related to the first cable strand survey and the
Caltrans SFOBB project control drawing vs ABF/Towill's numbers (Submittal 548R01).
- Continued processing surveying data from last week and earlier this week since | was showing the
consultants around the project and familiarizing them with the upcoming 1st cable strand survey.
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Job Name: 04-0120F4 Inspector Name Bruce, Matt Diary #: 459 Date: 16-Dec-2011  Friday

Cable strand hauling frame placed near the E-Line west anchorage at
the W2 cap beam secondary hauling system.

ABF ironworkers beginning to place the bikepath railing on the south
side of the panels.

A different cable strand hauling frame from yesterday was placed near Cable strand placed on a swift near the W-Line east anchorage.
the W-Line east anchorage.

Closeup of the cable strand hauling frame connection on the hauling Cable strands mobilized on the W-Line OBG deck near the tower.
rope cable.
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